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ORP and CHPRC provided updated key document lists. ORP indicated that the documents in 
blue print are completed and will be removed from the ORP list. CHPRC noted that the current 
target date of 9/17/12 for the 100 N Area RI/FS will be missed, but the intent is to complete the 
document by December 2012. Ecology asked if there have been any changes to the tentative 
dates in the CHPRC document list. DOE-RL provided the current dates as follows: 100 D/H 
Area draft A is 10/26/12; 100 B/C Area draft A is 11/14/12; 100 F Area draft A is 11/20/12; 100 
N Area draft A is 12/13/12. DOE-RL posed a suggestion that the agencies consider changing 
some of these dates. DOE-RL pointed out that there are issues associated with the 300 Area, 
notably whether to proceed with the contingent plan. DOE-RL stated that the Central Plateau 
documents should be put on hold until the River Corridor Record of Decisions (RODs) are 
completed, and that we hold a discussion about the goals for 2013 , 2014, and 2015 with respect 
to DOE-RL documents. Ecology suggested that a high-level management discussion should be 
held before discussing it at the IAMIT. DOE-RL committed to get the discussion scheduled. 



Thursday, May 17, 2012 
Ecology Offices, Conference Room 3A/B 

3100 Port of Benton Blvd 
Richland, Washington 

Agenda 

Inter-Agency Management Integration Team Meeting 

Chairperson: Tom Fletcher 

10: 15 a.m. Key Documents/Issues List Review 

10:25 a.m. Adjourn Inter-Agency Management Integration Team Meeting 
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Milestone Milestone Title Document 
Number 

Supports WMA C PA Ecological Risk Assessment 
M-045-61 Data Package, RPP-RPT-49425, Rev 0 

Supports 
M-045-61 

WMA C Characterization Summary 2011 

Submit to Ecology for Review and Approval 
as an Agreement Primary Document, a Phase WMA C Characterization Summary 2012 
2 RCRA Facility Investigation/Corrective 
Measure Study Report for WMA C 

Supports WMA C PA Initial Model Run Data Package 

M-045-61 
WMA C Characterization Summary 2013 

WMA C PA Initial Document 

M-045-61 Phase 2 RFI/CMS Report for WMA C 

Submit to Ecology for Review and Approval 
as an Agreement Primary Document, a Phase 

M-045-62 
Phase 2 Corrective Measures Implementation 

2 Corrective Measures Implementation Work Work Plan for WMA C 
Plan for WMA C. 

Complete portions of the C-200 Closure 
Demonstration Plan necessary to M-045-80 

Description of Radioactive Waste 
complete closure plan development for the Determination Process 
SST system. 

1 "TPA Milestone Due Dates" are the direct regulatory drivers for completion of milestones. 

WORKING ORP Key Documents List 
For May 2012 

TPA ORP Anticipated 

Milestone Delivery to Regulatory Final 
Review Completion 

Due Date (if Regulators 
Completion Date" 

applicable)1 Date2 

Date3 

04/19/11 09/27/11 

TBD 

09/30/12 

06/30/13 

09/30/13 

09/30/13 

12/31/14 12/31/14 

06/30/15 06/30/15 

01/31/11 12/28/10 06/30/11 

DOE-ORP Contractor Ecology 
Comments/Issues Lead Lead Lead 

• Feeds input for M-045-61 and all Closure Plans 

C. Kemp S. Eberlein J.Lyon • Document was posted on the working group website with 
email notification on 04/1 9/11 

• Rev 1 of RPP-RPT-49425 was issued on 09/27/11 

• Feeds input for M-045-61 and all Closure Plans 
C. Kemp S. Eberlein J. Lyon • ORP met with ECY on 09/22/11 to provide status and setup 

meeting to discuss path forward. 

C. Kemp S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

C. Kemp S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

C. Kemp S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

C. Kemp S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

C. Kemp S. Eberlein J. Lyon 

C. Kemp S. Eberlein J. Lyon 

• Initial ORP letter, 10-TPD-166 sent to ECY on 12/28/10 
• ECY review extension to 04/18/11 received by ORP on 

02/11/11. 
• ORP extension acknowledgement letter 11-TF-031 sent to 

ECY on 02/23/11. 
• 2nd ECY review extension letter 11-NWP-028 received by ORP 

on 04/20/11. 

• 3rd ECY review extension letter 11-NWP-049 received by ORP 
on 06/02/11. 

C. Kemp S. Eberlein J.Lyon • ECY RCR received by ORP on 12/05/11 via letter 11-NWP-146. 
• Extension for comment resolution to 03/15/12 per 01/12 PMM . 
• ORP provided copies of the draft RPP-PLAN-47325 

redline/strikeout revision in response to ECY's comments via 
email on 03/15/12. 

• Per' 03/27/12 PMM, ECY has agreed to respond within 30 days 
(04/27/12). 

• Per the 04/24/12 PMM, ECY has agreed to provide a response 
to ORP by the end of May. 

• ORP will provide an update addressing ECY's final comments 
by the end of May. 

2 "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. ORP Delivery · 
to Regulators Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule. 
3 The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review is 
requested. If the document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable. 
4 "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved . Any comment resolution issues or disputes will be noted under "Comments/Issues." 

Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is complet ed 
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Milestone Milestone Title 
Number 

Document 

Implement and Complete All Remaining Supports 
Activities in the June 6, 2007 C-200 M-045-81 Pipeline Feasibility Study, RPP-RPT-45723 
Closure Demonstration Plan (with any (S) 
revisions as agreed to by Ecology and 
DOE). 

M-045-81 Other Closure Demonstration Deliverables 

M-045- Provide Report of the Visual Inspection of 
91G-T06 12 SSTs M-045-91G-T05 

M-045-91F- Provide Report of the Liquid Leak Rate 
T01 Assessments 

M-045- Provide Report on the Concrete Dome 
91D-T01 Samoles from Tank C-107 Plua 

M-045-91F- Provide Report on Testing for Ionic 
T03 Conductivity of SSTs 

M-045-91 F- Provide Report of Liner Failures for SSTs 
T02 

M-45-91 Interim Milestones and Target Dates M-045-91F- Provide Report on 100-Series SSTs as having 
for SSTs Implementing the Expert Panel's T04 Leaked in RPP-32681 
Recommendations (created via TPA Change 

M-045- Provide AOR Final Doc. for SSTS on Request CR M-45-10-01, approved on 
91G-T03 1,000,000 Gallon Tanks 01/03/2011) 

M-045-91E Provide SST Farms Dome Deflection Surveys 
Every Two Years 

M-045- Provide AOR Final Doc. for SSTS on 55,000 
91G-T04 Gallon Tanks 

M-045-91 F Provide Summary Conclusions Report on Leak 
Integrity 

... M-045-91G Provide Summary Conclusions Report of AOR 
for SSTs 

M-045-918- Provide Ecology report on the Concrete Core 
T01 from TankA-106 or alt 

WORKING ORP Key Documents List 
For May 2012 

TPA ORP 
Anticipated 

Milestone Delivery to 
Regulatory Final 

OOE-ORP 
Due Date (if Regulators 

Review Completion 
Lead Cornpletion Date" 

applicable)1 Date2 

Date3 

12/28/10 06/01/11 C. Kemp 

09/30/14 C. Kemp . 
03/31/12 03/31/12 03/12/12 J.Johnson 

01/31/13 01/31/13 J. Johnson 

05/31/13 05/31 /13 J. Johnson 

05/31/13 05/31 /13 05/02/12 J.Johnson 

07/31/13 07/31/13 J.Johnson 

07/31/13 07/31/13 J.Johnson 

09/31 /13 09/31/13 J.Johnson 

09/30/13 09/30/13 J. Johnson 

10/31/13 10/31/13 J. Johnson 

12/31/13 12/31/13 J.Johnson 

04/30/14 04/30/14 J.Johnson 

09/30/14 09/30/14 J. Johnson 

Contractor Ecology 
Lead Lead Comments/Issues 

• Feeds input to M-045-81 . 
• Initial ORP letter 10-TPD-166 sent to ECY on 12/28/10 
• ECY review extension to 04/18/11 received by ORP on 

02/11/11 
• ORP extension acknowledgement letter 11-TF-031 sent to 

ECY on 02/23/11 
• 2"

d 
ECY review extension letter 11-NWP-028 received by ORP 

on 04/20/11. 
• ECY RCR letter 11-NWP-052 received by ORP on 06/03/11 . 

S. Eberlein J. Lyon • ORP sent comment response extension letter 11-TF-067 on 
06/16/11 to ECY to extend final response date to 09/25/11. 

• In October 2011 PMM ECY/ORP agreed to extension to 
12/05/11 . 

• Extension for comment resolution to 03/15/12 per 01/12 PMM . 
• OR~ provided a disc containing files for the RCRs, the 

revised report, and two new cost appendices to ECY via email 
on 03/15/12. 

• ECY and ORP agree (per 04/24/12 PMM) to meet in May to 
discuss comment resolution and extend the final resolution 
to the end of June. 

S. Eberlein J. Lyon 

R. Gregory J. Lyon • Provided report to ECV via letter 12-TF-0007 dated 03/12/12. 

R. Gregory J. Lyon • Moved to 01/31/13 per M-45-12-01 TPA Chg Pckg. 

R. Gregory J. Lyon 

R. Gregory J. Lyon • Provided to ECY via letter 12-TF-0009 dated 05/02/12 . 

R. Gregory J. Lyon 

R. Gregory J. Lyon 

R. Gregory J. Lyon • Moved to 09/31/13 per M-45-12-01 TPA Chg Pckg . 

R. Gregory J. Lyon 

R. Gregory J. Lyon 

R. Gregory J. Lyon 

R. Gregory J. Lyon 

R. Gregory J. Lyon 

Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 
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Milestone MIiestone Title Document 
Number 

M-045-91H 
Submit Change Pckg (if necessary) to est. 

M-45-91 Interim Milestones and Target Dates Additional Milestones 
for SSTs Implementing the Expert Panel's Provide IQRPE Certification of SSTs Structural 
Recommendations ( continued) M-045-91I Integrity 

Prior to beginning construction and at least 
one year before construction is to be 

M-045-92 Future Barrier Design 3 

complete, DOE will submit to Ecology a final 
design and monitoring plan for each interim M-045-92 Future Barrier Design 4 
barrier. 

Submit to Ecology as an Agreement 
Primary Document a report on all Catch SST System Component Identification and 
Tanks and associated pipelines that are 

M-045-101 Proposed Closure Strategy (RPP-PLAN-
identified in the SST System Part A, or 

(P) 41977) 
otherwise used in operations. 

M-062- Submit One Time Tank Waste Supplemental 
Waste Supplemental Treatment Report 

40ZZ Treatment Tech. Report 

M-062-45- Technologies Selection Report Technology Selection Report zz 
Complete final design and submit RCRA Part M-062-31- RCRA Part B Permit Modification--Final 
B Permit Modification Request T01 Design 

WORKING ORP Key Documents List 
For May 2012 

TPA ORP Anticipated 

Milestone Delivery to Regulatory Final 
Review Completion 

Due Date (if Regulators 
Completion Date4 

applicable)1 Date2 

Date3 

07/31/15 07/31 /15 

DOE-ORP 
Lead 

J. Johnson 

09/30/18 09/30/18 J. Johnson 

06/30/13 06/30/13 C. Kemp 

06/30/14 06/30/14 C. Kemp 

12/27/10 12/28/10 05/30/11 C. Kemp 

10/31/14 10/31/14 S. Pfaff 

04/30/15 04/30/15 S. Pfaff 

04/30/16 04/30/16 S. Pfaff 

Contractor Ecology 
Comments/Issues Lead Lead 

R. Gregory J. Lyon 

R. Gregory J. Lyon 

S. Eberlein J.Lyon 

S. Eberlein J. Lyon 

• Initial ORP letter 10-TPD-176 sent to ECY on 12/28/10 
• ECY letter for extension to 04/18/11 received by ORP on 

02/11/11 
• ORP extension acknowledgement letter 11-TF-031 sent to 

ECY on 02/23/11 
• 2

nd 
ECY review extension letter 11-NWP-028 received by ORP 

on 04/20/11. 
• ECY RCR letter 11-NWP-052 received by ORP on 06/02/11. 

S. Eberlein J. Lyon • ORP sent comment response extension letter 11-TF-067 on 
06/16/11 to ECY to extend final response date to 08/31/11. 

• In October 2011 PMM ECY/ORP agreed to extension to 
12/05/11. 

• Comments to RCR and redline provided to ECY on 11/14/11 . 
• Extension for comment resolution to 03/15/12 per 01/12 PMM . 
• ECY and ORP agree (per 04/24/12 PMM) to meet in May 2012 

to discuss comment resolution and extend the final 
resolution to the end of June. 

C. Burrows D. 
McDonald 

C. Burrows D. 
McDonald 

D. 
McDonald 

Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 
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Topic Areas 

PERMIT DOCUMENTS 

MISCELLANEOUS 
DOCUMENTS 

TWRWP DOCUMENTS 

Document 

Tier 1 Framework Closure Plan Update 

Tier 2 WMA C Closure Plan 

All Remaining Closure Plans for WMA C 

WMA C Closure Conceptual Design 

Tier 3 Closure Plans for Tanks Already Received 

Tier 3 Closure Plans for Additional Tanks 

WMA C Closure Design 

Supplemental Treatment Technology Notice of 
Construction 

Submit Part B Permit Application for Selected 
Supplemental Treatment Technology 

Wiped Film Evaporator Notice of Construction 

Submit Wiped Film Evaporator Class 3 Permit 
Modification or Part B Permit Application 

IDF Performance Assessment (ORP/WRPS has 
support role to RL/CHPRC) 

Submit Categorical TOC HIA 

Quarterly Hose-In-Hose Transfer Lines (HIHTL) 
Reports 

WORKING ORP Key Documents List 
For May 2012 

ORP Anticipated 

Delivery to 
Regulatory Final DOE-ORP Contractor Review Completion 

Regulators Completion Date3 Lead Lead 
Date1 

Date2 

06/30/13 C. Kemp S. Eberlein 

06/30/13 C. Kemp S. Eberlein 

09/30/15 C.Kemp S. Eberlein 

TBD C. Kemp S. Eberlein 

TBD C. Kemp S. Eberlein 

TBD C. Kemp S. Eberlein 

TBD C. Kemp S. Eberlein 

09/30/13 L. Huffman F. Miera 

09/30/13 L. Huffman F. Miera 

09/30/14 L. Huffman F. Miera 

09/30/14 L. Huffman F. Miera 

09/30/12 T. Fletcher F. Miera 

TBD F. Miera 

Ongoing 
Quarterly J. Johnson 

Regulator 
Lead 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

J.Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

Please see ORP Consent Decree Monthly Summary Report for Tank Waste Retrieval Work Plan Status Table, Accomplishments, and Issues. 

Comments/Issues 

• Due 120-day post EIS 

• Several Dates in out years 

• Final dates not yet determined 

• Back-reports submitted via email to ECY, formal letter 11-TPD-024 
transmitted back reports to ECY on 03/29/11 

• Meetinq to evaluate extension of 2 HIHTL Reoorts held 05/25/11 . 

1 
Note: "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. 

2 
Note: The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review is requested. If the 

document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable. 
3 Note: "Final Completion Date" is entered after the document is reviewed, comments are incorporated , and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues." 

Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 
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CHPRC TPA Decision Document List 

Topic Area Document Milestone Title Milestone Due Date 
Regulatory 

DOE Lead CHPRC Lead Regulatory Lead Comments/Issues 
Review 

Central Plateau Inner Area ;...;..,. . .,:;,:~.;,_,"' .. :0 ;,/1~/: ... -,.,,~~~ 
" 

;._#,;~"\"Oc ,·!X~ti~¼-, ,~/- :~j:4~,: >{~~'.;,"\,: ... ,/·,.:,, • ... t.~1-·~£ , .. t.t.~fii~·.\ \~r?r•::: Jtt~ _c{.~,. i ✓-;· ;~, ·?.i- i~(_ .,,~ ' ;':: . ··. . · . 
200 East Inner Area/Pipelines 200-IS-1 RFI/CMS & RI/FS Work Plan Submit revised RCRA Facility M-015-90 1a1~11aou 11/15/2011· D. Hildebrand M.Doornbos Nina Menard • Ecy TPACN M-15-11-02 changed due date to 12/31/2011. The Draft A work 

Investigation/Corrective Measures Study *MS Completed 1/14/2012 plan was transmitted to RL on 10/11/11. RL transmitted to Ecology 
{RFI/CMS) & Remedial Investigation/Feasibility 11/14/2011 11/14/2011. Ecology has indicated they will need a longer review period. 
Study {RI/FS) work plan for 200-IS 1 OU to Ecology 

200-EA-1 RFI/CMS & Ri/FS Work Plan Submit a RCRA Facility Investigation/Corrective M•015-92A 6/30/2015 7/1/2015 • D. Hildebrand M. Doornbos Nina Menard • Ecy TPACN M-15-11·03 changed due date to 6/30/2015. 
Measures Study & Remedial 9/1/2015 
Investigation/Feasibility Study work plan for the 

200-EA·l operable unit to Ecology 

200-EA-1 and 200-IS•l CMS & FS Report(s) & Submit Corrective Measures Study & Feasibility M-015-928 12/31/2016 7/1/2016- D. Hildebrand M.Doornbos Nina Menard • Ecy TPACN M-15-11-03 changed due date to 12/31/2016. 
PCAD(s)/PP(s) Study Report(s) and Proposed Corrective Action 8/13/2016 

Decision(s)/Proposed Plan(s) for the 200-EA-1 and 

200-IS-1 OUs to Ecology 

EE/CA Tier 2 Facilities• 200 West Rick Bond • Ecy Planning continues with schedule details to follow. 

Record of Decision D. Hildebrand M. Doornbos Nina Menard • Ecy 

200 West Inner Area 200-WA-1 RI/FS Work Plan Submit a Remedial Investigation/Feasibility Study M-015-91A U/U/aou 12/28/2011 • K. Leary M.Doarnbos Craig Cameron • EPA The Draft A work plan was provided to RL on 12/22/11. RL transmitted to 
Work Plan for the 200-WA-1 operable unit to EPA *MS Completed 2/28/2012 EPA 12/27 /11. 

12/27/2011 

200-WA-1 FS/PP Submit Feasibility Study report and Proposed Plan M-015-918 12/31/2015 1/1/2016 • K. Leary M. Doornbos Craig Cameron • EPA 
for the 200-WA-1 operable unit to EPA 3/1/2016 

Record of Decision K.Leary M. Doornbos Craig Cameron • EPA 

200SW-2 200-SW-2 RFI/CMS & RI/FS Work Plan Submit revised RCRA Facility M-015-93A 1a/u,taou 11/12/11· D. Hildebrand M. Doornbos Deborah Singleton • Ecy The Draft A work plan was provided to RL on 10/24/11. RL transmitted to 
Investigation/Corrective Measures Study *MS Completed 1/11/12 Ecology 11/11/11. Ecology has indicated they will need a longer review 
{RFI/CMS) & Remedial Investigation/Feasibility 11/11/2011 period. 
Study {RI/FS) work plan for the 200-SW-2 OU to 

Ecology 

200-SW-2 RFI/CMS & RI/FS & PCAD/PP Submit RCRA Facility Investigation/Corrective M-015-938 12/31/2016 1/2/2017 • D. Hildebrand M. Doornbos Deborah Singleton • Ecy 
Measures Study & Remedial 2/14/2017 
Investigation/Feasibility Study Report and 

Proposed Corrective Action Decision/Proposed 

Plan for the 200-SW-2 OU to Ecology 

200-SW-2 Record of Decision D, Hildebrand M. Doornbos Deborah Singleton • Ecy 

200-PW-1/3/6, CW-5 200-PW-1 RD/RAWP Submit a Remedial Design/Remedial Action Work M-016-125 9/30/2015 10/1/2015- G. Sinton M.Doornbos Emy Laija • EPA 
Plan for 200 CW-5 and 200-PW-1/3/6 to EPA as 11/14/2015 
described in section 12.4 of the associated ROD. 

Canyons B Plant RI/FS work plan Submit Remedial Investigation/Feasibility Study M-085-l0A 6/30/2014 7/1/2014 • N. Bland M. Doornbos Rick Bond • Ecy TPACN M-85-11-01 changed due date to 6/30/2014. 
Work Plan for the 200-CB-1 OU to Ecology 8/31/2014 

B Plant RI/FS and PP TBD N. Bland M.Doornbos Rick Bond • Ecy 

B Plant Record of Decision TBD N. Bland M.Doornbos Rick Bond • Ecy 

PUREX RI/FS work plan Submit Remedial Investigation/Feasibility Study M-085-20A 9/30/2015 10/1/2015 • F.Roddy M. Doornbos Rick Bond • Ecy 
Work Plan for the 200-CP·l OU to Ecology 11/29/2015 

PUREX RI/FS and PP TBD F. Roddy M. Doornbos Rick Bond • Ecy 

PUREX Record of Decision TBD F. Roddy M. Doornbos Rick Bond • Ecy 

REDOX RI/FS work plan Submit Remedial Investigation/Feasibility Study M-085-30A 12/31/2017 1/1/2018 • N. Bland M. Doornbos Craig Cameron • EPA 
Work Plan for the 200-CR-1 OU to EPA 3/1/2018 

REDOX RI/FS and PP TBD N. Bland M. Doornbos Craig Cameron • EPA 

REDOX Record of Decision TBD N. Bland M. Doornbos Rick Bond • Ecy 

Risk Assessment 200 East CP Inner Area Risk Assessment TBD TBD J. Hansen M . Doornbos Craig Cameron • EPA 

Beth Rochette • Ecv 
200 West CP Inner Area Risk Assessment TBD TBD J. Hansen M. Doornbos Craig Cameron • EPA 

Beth Rochette • Ecv 

5/17/2012 



Topic Area 

TSDs 

Risk Assessment 

TSDs 

Document 

Closure Plan for the Hexane Storage and 

Treatment Facility TSD Unit 

Closure Plans for 207-A South Retention 

FS/PP 

Record of Decision 

Treatability Test Report 

NRDWL/SWL EA 

Central Plateau Outer Area RI/FS work plan 

Outer Area RI/FS workplan SAP 

Outer Area RI/FS workplan Eco SAP 

Central Plateau Outer Area Record of 

Decision 

Central Plateau Outer Area Risk Assessment 

Closure Plan Rev 2 (est.) 

Closure Plan for 216-8-3 Main Pond and 216-S 

10 Pond and Ditch 

Record of Decision 

Milestone Title 

Submit Revised Closure Plan to support TSD 

closure of the Hexane Storage and Treatment 

Facili 276-S-141 142 TSD Unit. 
Submit Revised Closure Plan to support TSD 

closure for five (5) TSO Units 

Submit RCRA Facility Investigation/Corrective 

Measures Study (RFI/CMS) & Remedial 

Investigation/Feasibility Study (RI/FS) work plan 

for the 200-DV-1 OU to Ecology. The work plan 

shall include technology screening that identifies 

technologies applicable for characterization, 

treatment, and monitoring of deep vadose zone 

contaminants. 
Submit Corrective Measures Study & Feasibility 

Study Report and Proposed Plan/Proposed 

Corrective Action Decision for the 200-DV-1 OU to 

Ecolo 

Submit technetium-99 pilot scale treatability 

study test report as an element of remedial 

investigation for the 200-WA-1 OU to EPA 

Submit a revised Feasibility Study Report and 

revised Proposed Plan(s) for the 200-CW-1, 200-

CW-3, and 200-OA-1 Operable Units for Waste 

Sites in the Outer Area of the Central Plateau to 

EPA 

Submit Revised Closure 

CH PRC TPA Decision Document List 

ilestone Due Date Regul~tory DOE Lead CHPRC Lead Regulatory Lead 
Review - - , .. 

M-037-01 

M-037-02 

M-015-ll0A 

M-015-1108 

No Milestone 

M-015-ll0D 

M-015-388 

M-037-03 

12/31/2010 Completed Currently under K. Leary 
review 

M. Doornbos 

6/30/2014 5/16/2014 - D. Hildebrand M. Doornbos 
8/15/2014 

3/31/2015 4/1/2015 - J. Morse Marty Doornbos 

6/1/2015 

9/30/2015 9/30/2015 - J. Morse Marty Doornbos 

11/12/2015 

J. Morse Marty Doornbos 

6/30/2012 45 Days J. Morse Glen Chronister 

10/30/2014 11/1/2014- G. Sinton M . Doornbos 
1/1/2015 

K. Leary M. Doornbos 

TBD G. Sinton M. Doornbos 

TBD G. Sinton M. Doornbos 

TBD J. Hansen M. Doornbos 

TBD TBD G. Sinton M. Doornbos 

N/ A - Please see TBD J. Hansen M. Doornbos 
comments 

6/30/2012 7/23/2010 - K. Leary M. Doornbos 
8 20/2010 

4/30/2013 5/1/2013- G. Sinton M. Doornbos 
6/30/2013 

TBD G. Sinton Bert Day 

5/17/2012 

Nina Menard - Ecy 

Nina Menard - Ecy 

Dib Goswami - Ecy 

Dib Goswami - Ecy 

Dib Goswami - Ecy 

Craig Cameron/Rod 
Lobos-EPA 

L. Buelow - EPA 

L. Buelow - EPA 

L. Buelow - EPA 

L. Buelow - EPA 

L. Buelow - EPA 

L. Buelow - EPA 

L. Buelow - EPA/ 8. 
Rochette- Ecy 

Deborah Singleton - Ecy 

Nina Menard - Ecy 

L. Buelow - EPA 

Comments/Issues 

Milestone met by submittal of Draft A. Document finalization schedule 
will be revised upon receipt of Ecology's response. 

Draft document provided to DOE-RL for review. RL proposed issuing the 

current documents as Rev 0 (rather than Draft A) . Document is on 

schedule. 

TPA Change Package M-15-11-04, approved in September 2011, extended 

milestone date from 4/30/2012 to 10/30/2014. 

Public Release 8/29/11 

Draft A WP/SAP is with RL; however, based on RL's review there are 

additional revisions needed. This activit is not funded for FY12. 
Draft A WP/SAP is with RL; however, based on RL's review there are 

additional revisions needed. This activit is not funded for FY12. 
Draft A Eco SAP provided to Regulators (DOE/RL-2011-118) . 

Due to funding priorities a stand alone BRA is not currently planned. The 

BRA will be included as a section of the RI/FS Report due 10/30/2014. 

RL is addressing regulator comments 

Revised closure plans to be drafted by Ecology. 

Date dependant upon Public Review completion . The document review, 

comment and approval process prescribed in the Action Plan of the 

HFFACO Section 9 will be followed. 
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CHPRC TPA Decision Document List 

Topic Area Document Milestone Title Milestone Due D~te 
Regulatory 

DOE Lead CHPRC Lead Regulatory Lead Comments/Issues 
Review 

Remedial Design/ Remedial Action Work TBD G. Sinton Bert Doy L. Buelow - EPA Review dates dependant upon ROD issuance. 

Plans 

100 D & H Areas Remedial Design/Remedial Action Work Plan Remedial Design/Remedial Action Work Plan for 8/ 15/ 2011- J. Hanson Bert Doy Nino Menard - Ecy 
t he 100-HR-3 Groundwater Operable Unit Interim 9/30/ 11 

Actions 
RI/FS Reports and Proposed Plan Submit FS & PP for HR 1/2/3 and DR 1/2 M-015-70-T0l •• 1 ... 1-- 4 TBD J. Hanson Bert Doy Nina Menard - Ecy Delivery date under negotiation. -

*TBD 

Record of Decision TBD J. Hanson Bert Doy Nino Menard - Ecy Date dependant upon Public Review completion . The document review, 

comment and approval process prescribed in the Action Plan of the 

HFFACO Section 9 will be followed. 
Remedial Design/Remedial Action Work Plans TBD J. Hanson Bert Doy Nino Menard - Ecy Review dates dependant upon ROD issuance. 

100 F Area RI/FS Reports and Proposed Plan Submit RI/FS Report and PP for 100-F/IU. M-015-64-T0l 4"1/4-. . *TBD G. Sinton Bert Doy C. Guzzettl - EPA Del ivery date under negotiation. 
*TBD 

Record of Decision TBD G. Sinton Bert Doy C. Guzzetti - EPA Date dependant upon Public Review completion. The document review, 

comment and approval process prescribed in the Action Plan of the 

HFFACO Section 9 will be followed. 

Remedial Design/ Remedial Action Work TBD G. Sinton Bert Doy C. Guzzetti - EPA Review dates dependant upon ROD issuance. 

Plans 

100 K Area RI/FS Reports and Proposed Plan Submit RI/FS Report and PP for 100 KR M-015-66-T0l * MS Complete 9/19/11- J. Hanson Bert Doy C. Guzzetti - EPA The Draft A was submitted to EPA on September 19, 2011. EPA comments 

9/21/2011 11/3/11 were received on 11/14/2011. RL revising document to incorporate 

comments. 
Record of Decision TBD J. Hanson Bert Doy C. Guzzetti - EPA Date dependant upon Public Review completion. The document review, 

comment and approval process prescribed in the Action Plan of the 

HFFACO Section 9 will be followed. 

Remedial Design / Remedial Action Work TBD J. Hanson Bert Doy C. Guzzetti - EPA Date dependant upon ROD issuance. 

Plans 

100 N Area RI/FS Reports and Prooosed Plan Submit FS/PP for NR 1/2 M-015-62-TOl 9/17/2012 *TBD M. Thompson Bert Doy A. Boyd-Ecy Delivery date under negotiation - current target will be missed. 

Record of Decision TBD M. Thompson Bert Doy Alicia Boyd - Ecy Date dependant upon Public Review completion . The document review, 

Louro Buelow - EPA comment and approval process prescribed in the Action Plan of the 

HFFACO Section 9 will be followed. 
Remedial Design/ Remedial Action Work TBD M. Thompson Bert Doy A. Boyd-Ecy Review dates dependant upon ROD issuance. 

Plans 
Interim Action Record of Decision 7/14/2010 M. Thompson Nathan Bowles Alicia Boyd (Ecology) IROD Amendment now approved 

Amendment Louro Buelow (EPA) 

Remedial Design/ Remedial Action Work Submit RD/RA WP within 6 months of the IROD M-015-60 3/29/2011 3/25/2011 - M. Thompson Bert Doy A. Boyd-Ecy This document is a new revision (Rev. 1) to the original (Rev. 0) interim 

Plan for Interim Action Record of Decision Amendment 8/3/2011* Action RD/RA WP for NR-2. Rev. 1 Draft A Document submitted to 

Amendment (Rev. 1) (Rev 1, Draft A) Ecology on 3/25/2011, satisfying M-015-60. Ecology review now 
complete. *Ecology provided comments to RL on 8/3/11. 

100-N Area Integrated Groundwater Sampling 6/2/2010- M . Thompson Bert Doy Alicia Boyd - Ecy Ecology review now complete. ** Ecology provided comments to RL on 

and Analvsis Plan 8/3/2011•• Louro Buelow - EPA 8/3/2011. 

300 Area RI/FS Reports and Proposed Plan Submit RI/FS Report and PP for 300 FF 2/5 M-015-72-T0l U/U/~OU 12/28/2011 - M. Thompson M. Doornbos L. Gadbois - EPA The Draft A work plan was provided to RL on 12/21/11. RL transmitted to 
* MS Completed 2/28/2012 EPA on 12/27 /11. EPA comments were received on 2/13/12. 

12/27/2011 

Record of Decision TBD M. Thompson M . Doornbos L. Gadbois - EPA Not a mi lestone, but TPA guidance expects a final signed ROD within six 

months of submission of the RI/FS Draft A Reoort . 

Remedial Design / Remedial Action Work Submit RD/RA WP Draft A to Regulators TBD M . Thompson M. Doornbos L. Gadbois - EPA Not a milestone. TPA requires submission of the Draft A RD/RA Work Plan 

Plans with in 180 days of a final signed ROD. 

S/17/2012 
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